TS109 Peachtree-Dunwoody at Windsor Parkway

The project will include pedestrian improvements, signal upgrades, and
extending the NB and SB left-turn lanes by restriping Reducing crashes and

improving pedestrian safety are important facets of this project.

Cost:

» TSPLOST Programmed Budget: $750,000

* Clark Patterson Lee for Concept/Design: $92,275
« CO1-C0O2:%$52,600

» Construction + ROW: Estimated to be $650K

Status:

« Utility Coordination Ongoing

* Signal Interconnect plans ongoing
* Final design ongoing

— Traffic Efficiency

Schedule:
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Wed 6/19/19 - Tue 3/31/20
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Wed 4/8/20 - Tue 7/14/20
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Finish
Tue 4/6/21



